Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	31 January 2026
Team ID	699d5f80fdf409fdbd1bec27
Project Name	ArogyaMitra – AI-Driven Workout Planning, Nutrition Guidance, and Health Coaching Platform
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team meber s
Sprint-1	Environment Setup	USN-1	Create and activate a virtual environment	1	High	Shreekar
Sprint-1	Environment Setup	USN-2	Set up backend and frontend folder structures	1	High	Shrikar
Sprint-1	Environment Setup	USN-3	Configure backend and frontend .env files	1	High	Shreekar
Sprint-1	Environment Setup	USN-4	Install required dependencies	1	High	Narayani
Sprint-1	Environment Setup	USN-5	Test backend and frontend servers	1	High	Shrikar
Sprint-2	Backend API Development	USN-6	Develop secure authentication APIs	2	High	Shreekar

Sprint-2	Backend API Development	USN-7	Create modular API routers	2	High	Narayani
Sprint-2	Backend API Development	USN-8	Implement database models for health data	2	High	Shreekar
Sprint-2	Backend API Development	USN-9	Add service-layer logic for analytics	2	Medium	Shrikar
Sprint-3	AI Integration	USN-10	Integrate Groq LLaMA AI for personalized plans	3	High	Narayani
Sprint-3	AI Integration	USN-11	Fetch exercise videos using YouTube API	2	Medium	Shreekar
Sprint-3	AI Integration	USN-12	Integrate Spoonacular API for nutrition data	2	Medium	Shrikar
Sprint-3	AI Integration	USN-13	Sync workout schedules with Google Calendar	2	Medium	Narayani
Sprint-3	AI Integration	USN-14	Implement AROMI AI coach guidance system	2	High	Shreekar
Sprint-4	Frontend Development	USN-15	Build responsive fitness dashboard	2	High	Shrikar
Sprint-4	Frontend Development	USN-16	Create workout, nutrition and progress pages	2	High	Narayani
Sprint-4	Frontend Development	USN-17	Add AROMI AI floating assistant UI	2	Medium	Shreekar
Sprint-4	Frontend Development	USN-18	Implement state management with Zustand	2	Medium	Shrikar
Sprint-5	Testing & Deployment	USN-19	Backend API testing and validation	2	High	Narayani
Sprint-5	Testing & Deployment	USN-20	Frontend functionality testing	2	High	Shreekar

Sprint-5	Testing & Deployment	USN-21	Backend–Frontend integration testing	2	High	Shrikar
Sprint-5	Testing & Deployment	USN-22	Output validation and UX review	1	Medium	Ayush Gagare

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	2 Days	27-Feb-2026	28-Feb-2026	5	28-Feb-2026
Sprint-2	8	2 Days	01-Mar-2026	02-Mar-2026	9	02-Mar-2026
Sprint-3	11	2 Days	03-Mar-2026	04-Mar-2026	13	04-Mar-2026
Sprint-4	8	2 Days	05-Mar-2026	06-Mar-2026	15	06-Mar-2026
Sprint-5	7	1 Day	07-Mar-2026	07-Mar-2026	7	07-Mar-2026

Velocity:

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.


Project Burndown Chart
Remaining Story Points
40
35
30
25
20
15
10
5
0
27-Feb-2026
28-Feb-2026
01-Mar-2026
02-Mar-2026
03-Mar-2026
04-Mar-2026
05-Mar-2026
06-Mar-2026
07-Mar-2026
Project Timeline